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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for
the Regional Measure 1 Toll Bridge Program.  The contract value for
the monitoring efforts, technical analysis, and field site work which
contribute to these reports, as well as the report preparation and
production, is $3,068,993.00.
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REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM
In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges.  The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows: 

Northern Bridge Group Projects:
1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge
3. Replacement of the existing western span of the Carquinez Bridge
4. Major rehabilitation of the existing Richmond-San Rafael Bridge 

! Trestle and fender rehabilitation
! Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and 
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:
1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not 

included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
3. Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge 

! US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
! State Route 84 (Bayfront Expressway) widening.

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones.  The report provides
comprehensive project status information at three levels of detail:

! Color-coded executive summary of Regional Measure 1 projects status (program level)
! Detailed status of individual bridge projects (project level)
! Supplemental project and contract information, including budget adjustments, approved construction change 

orders, and project and contract level cost data, in the appendices. 
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NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Richmond-San Rafael Bridge Rehabilitation

Carquinez Bridge Replacement

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

! On the new bridge contract, deep water pile driving is nearing completion. Deepwater piles are driven to tip at Piers 8
through 14. Piles remain to be driven at Pier 15. Shallow water pile driving is complete at Pier 17. Several piles at Piers
6, 7 and 16 are not completely driven to tip and will be completed after repairs to the casings. Drilling for rock sockets
below the piles is scheduled to begin in late July. The first stage of the Pier 9 pre-cast footing has been set. Soffit and
stem concrete for the superstructure is in place from the south abutment to Pier 4. 

! The project continues to move forward with the air bubble curtain system to mitigate the impact of pile driving on the
fish. Additional costs and delay are still expected with respect to hard driving of piles, installation of rock sockets
below the piles, modifications to the superstructure design, and additional support costs. Caltrans is working with the
contractor to resolve the construction issues and will report to BATA as they are clarified. The total additional cost is
estimated to be $250 million.

! On the I-680/I-780 interchange contract, foundation and concrete operations continue for the interchange structures.
On the I-780 to I-680 connector overpass, superstructure concrete operations are in progress westward from the east
abutment to Abutment 9. Concrete placing operations are complete on the support columns for Bents 2 through 8. On
the Benicia shoreline, pile casing installation is complete at Bent 19 and is in progress at Bent 18 for the transition
structure from the new bridge. The building shell for the new substation is complete.

! On the toll plaza contract, concrete operations are complete for the canopy supports and continue for the toll booth
stairways. On the Operations Building, utility installation continues on the lower and main levels. Roofing installation
is complete. In the courtyard, concrete placement for Retaining Walls 2 and 3 is complete.

! On the I-680/Marina Vista interchange contract, Abutment 9 and support columns at Bents 6 through 8 are complete
on the Mococo overcrossing. Excavation and cellular concrete placement is in progress on the I-680 northbound off-
ramp and shoulder. Fieldwork has resumed at Bent 3 with pile drilling, rebar cage placement and contaminated soil
removal. Preparation for falsework erection is in progress from Bent 6 to Abutment 9.

! On the replacement bridge contract, welding of the deck sections together is complete and wrapping of the main
suspension cable was completed on May 29, 2003. Painting of the cables began on June 9, 2003 and will continue into
August 2003. Excavation has begun for the new vista point at the north end of the bridge.

! The cost status code for the project is "yellow" due to increasing support costs and settlement of possible construction
claims.

! Caltrans continues to forecast that the new bridge will open to traffic in late October 2003.
! On the south approach and interchange contract, concrete operations are complete on all support columns for the

interchange structures. Superstructure falsework/formwork erection and deck concrete operations continue for the 
I-80 on/off-ramps and the Crockett Viaduct. Installation of mechanically stabilized earth (MSE) wall panels is
complete for Retaining Wall 2 at the westbound off-ramp. Placement of concrete pavement on westbound I-80 is
complete. 

! On the west trestle replacement, work continues on demolition along the interior and exterior of the existing eastbound
and westbound trestles, installation of a temporary interior work trestle, and installation of interior and exterior piles.
Working eastward, interior pile installation has progressed to Bent 24 of 37 and pile cleanout and concrete placement is
in progress at Bents 17 through 19. Demolition of exterior rail and removal of a six feet strip of bridge deck
commenced in April 2003 at Bent 1 on the upper trestle. Exterior pile installation is in progress.

! The cost and schedule status codes for the project are "yellow" while Caltrans reevaluates the scope and schedule of
the deck rehabilitation work. Rehabilitation of the deck cannot begin until the seismic work on the bridge is complete.
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SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects
(Bayfront Expressway)
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

! On the bridge-widening contract, both the new westbound and the reconstructed eastbound trestles are completed
and fully operational. Caltrans accepted the contract and is in the process of closing the contract and resolving
project claims. Although final settlement of outstanding claims may require utilization of project contingency, a
project budget change is not anticipated.

! Caltrans is currently preparing the Final Environmental Impact Statement Report (FEIS/R) for the project. The report
has been reviewed by Caltrans headquarters and is being prepared for submittal to the Federal Highway
Administration (FHWA) for approval. A Record of Decision from FHWA is anticipated in the fall of 2003.

! Caltrans is currently reviewing construction alternatives and schedules for the project.

! Based on the delayed project delivery and the associated escalation cost, the status code for the project cost is "yellow."
As the design progresses, Bechtel will further review the cost estimates.

! On the Bayfront Expressway widening contract, all construction barrier rail is removed from the project. Final overlay
of asphalt paving is nearing completion for both westbound and eastbound SR-84. The median barrier with crash
cushions is complete between Marsh Road and the bridge. New traffic lights are operational at Marsh, Chrysler,
Chilco, University and Willow Roads. Installation of park benches, sidewalk, and curb and gutter continue along the
new bike path.

! The project is forecast to be completed in September 2003.
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline
Budget 

(June 2000)

  586.0

 433.2

45.4

53.4

5.9

1,123.9

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation

 � Deck Rehabilitation

Richmond Parkway (Non-Caltrans)1

SUBTOTAL – NBG

Current
Budget

(June 2003)

Current 
Forecast

(June 2003)

Expended
To Date

(7/98 - 5/03)

652.8

479.8

 35.4

53.4

5.9

1,227.2

904.8

499.8

 35.4

53.4

5.9

1,499.2

261.1

365.5

 

21.2

0.3

2.4

650.5

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange 
      Reconstruction (Non-Caltrans)

 � Bayfront Expressway (SR-84) Widening

SUBTOTAL – SBG

GRAND TOTAL

203.6

 0.3

124.2

3.8

33.8

365.6

1,489.5

217.5

 0.3

134.2

3.8

36.0

391.7

1,618.9

217.5

 0.3

149.7

3.8

 36.0

407.2

1,906.4

193.5

0.0

13.3

3.7

27.2

237.7

888.2

2

1 For the Richmond Parkway, values shown represent the portion funded by BATA.

2 Due to project delays and other difficulties associated with deep water pile driving operations, project 
costs for the New Benicia-Martinez Bridge are expected to significantly exceed the budget. Bechtel's 
forecast of the cost increase will be included in a future PMP report.
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New Facility
Open to Traffic

Baseline
(June 2000)

Jan 04

Jan 03

 Dec 04

Sep 06

Feb 01

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation1

 � Deck Rehabilitation1

Richmond Parkway (Non-Caltrans)

New Facility
Open to Traffic

Current
(June 2003)

New Facility
Open to Traffic

Forecast
(June 2003)

Dec 04

Oct 03

 Dec 05

Jul 07

May 01

Dec 05

Oct 03

Dec 05

Jul 07

May 01

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting1

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange
     Reconstruction (Non-Caltrans)1

� � Bayfront Expressway (SR-84) Widening1

Dec 02

May 08

Dec 06

Apr 00

Mar 03

Nov 02

May 08

Jun 09

Nov 02

May 08

Jun 09

Apr 00

Oct 03

Apr 00

Sep 03

2

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton  
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open 
to traffic during all phases of construction.

2 Construction completion of the Benicia-Martinez Bridge is expected to be delayed 12 to 18 months beyond the 
current schedule.

SCHEDULE STATUS SUMMARY
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NEW BENICIA-MARTINEZ BRIDGE
The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties.  This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:
! Five northbound lanes on the new bridge (four

mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

! A new bicycle/pedestrian lane on the existing bridge
! A new toll plaza south of the new bridge in Contra

Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

! Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/Interstate 780 interchanges

Current Activities:
! On the new bridge contract, soffit and stem superstructure concrete has been placed from the south abutment to a

construction joint near Pier 4. Rib forms for the deck concrete are being fabricated and installed between the south abutment
and Pier 3. The first deck pour is scheduled for early July.

! Deep water pile driving continues with the air bubble curtain system. Deep water piles are driven to tip at Piers 8 through
14. Pile driving operations are in progress at Pier 15. Several pile casing tips are damaged on Piers 6, 7 and 16; pile driving
will be completed in the fall after the casing tips are repaired. On the north trestle, the ringer crane has completed pile
driving at Pier 17 and is in the process of cleaning out piles. Installation of rock sockets is forecast to start in late July at
Pier 16.

! On the I-680/I-780 interchange contract, installation of piles and columns for the eastbound West Arsenal widening is
complete, and concrete operations are in progress at Abutments 1 and 5. On the I-780 to I-680 connector overpass, deck
concrete is now in place from Abutment 15 to Abutment 9. Concrete operations are complete for support columns at Bents 2
through 8. On I-680, removal of the fill material stockpile is complete eastward beyond MSE Retaining Wall 1. Installation of
drainage systems is underway. On the north side of 680, excavation for the southbound 680 to westbound 780 is in progress.
On the Benicia shoreline, excavation, dewatering, pile casing and rebar cage installation for CIDH piles continue at Bents 18
and 19 for the transition structure from the new bridge.

! On the toll plaza contract, stairway installation continues. The remaining three canopy support columns were poured on
June 11, 2003. Installation of roofing is complete on the Operations Building. Rough-in of utilities and installation of interior
drywall is in progress on both the lower and main floors. Enclosure of the building is forecast for late July 2003. In the
courtyard, concrete operations continue for Retaining Wall 1 and backfilling the courtyard area is in progress. Retaining
walls 2 and 3 are complete.

! On the I-680/Marina Vista interchange contract, contaminated soil is being removed at Bent 3 of the Mococco overcrossing.
Extensive soil sampling of the area at various depths has been performed. The areas around Bents 6 through 8 are cleared
for the start of falsework erection. Pile driving has started for Abutment 7 on the 680 northbound on-ramp and for Retaining
Walls 2 and 3.

Deep Water Piles Operations Building

West Arsenal WideningProject Photos
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NEW BENICIA-MARTINEZ BRIDGE

Baseline
Budget

(June 2000)

6.0

247.3

22.8

43.2

80.8

28.1

78.2

21.1

0.0

58.4

586.0

Capital Outlay Construction

 South Approach

 New Bridge

 Toll Plaza and Administration Building

 I-680/Marina Vista Interchange

 I-680/I-780 Interchange

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(June 2003)

Current
Forecast

(June 2003)

7.0

307.5

21.4

45.1

54.7

30.0

105.0

14.4

31.0

36.6

652.8

7.0

314.0

21.4

45.1

54.7

30.0

105.0

14.4

31.0

287.1

904.8

COST STATUS 
($ Million) Variance

0.0

6.4

0.0

0.0

0.0

0.0

0.0

0.0

0.0

245.6

252.0

Expended 
to Date

(7/98 – 5/03) Notes

6.7

113.3

7.6

12.5

31.1

0.0

73.7

11.4

4.7

261.1

A,B

A

A

A

A

Complete

A

Baseline
(June 2000)

Jan 04

Feb 03

Dec 03

Dec 03

Mar 01

Jul 05

Jan 04

Construction Contract Completion

New Bridge

Toll Plaza and Administration Building

I-680/Marina Vista Interchange

I-680/I-780 Interchange

South Approach

Modify Existing Bridge

Project

New Facility Open to Traffic

Current
(June 2003)

Forecast
(June 2003)

Sep 04

May 04

Dec 04

Jan 05

Oct 01

Dec 06

Dec 04

Dec 05

May 04

Dec 04

Jan 05

Oct 01

Dec 06

Dec 05

SCHEDULE STATUS Variance

15

0

0

0

0

0

Notes

NOTES ACTION

A.  In addition to the significant cost and schedule impacts associated with the 

current pile driving/fish takes mitigation strategy, other significant cost 

increases have been identified. These cost increases are associated with 

difficulty in driving the foundation piles to required tip elevation, installation 

of the foundation rock sockets below the pile tips, corrections to the design of 

the superstructure, and additional support services. The total additional costs 

may exceed $250 million. An estimate of the revised project cost will be 

included in a future PMP report. Construction completion of the new bridge is 

expected to be delayed at least 12 to 18 months beyond the current scheduled 

contract completion of September 2004.

Caltrans is evaluating the costs and 

schedule impacts. Bechtel will evaluate 

these impacts as they are developed by 

Caltrans. BATA is evaluating strategies to 

fund the cost overrun.

B.  Caltrans has $6.45 million for environmental impact mitigation of the pile 

driving operations.

BATA staff will request allocation 

approval in July.
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CARQUINEZ BRIDGE REPLACEMENT
The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic.  While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program.  The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges.  The existing 1927 bridge will be demolished
after the completion of this project.  The project will
incorporate the following features:

! Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane) 

! A new bicycle/pedestrian lane on the new bridge

Current Activities:
! On the replacement bridge and north approach contract, all 24 deck sections have been welded together. Inspection

and weld repair continues. Wrapping the main suspension cable started on April 14, 2003 and completed on May 29,
2003. Painting the main and suspension cables started on June 9, 2003 and will continue into August. Waterproofing
the deck section for the barrier rail is complete. Installation of nelson studs to anchor the concrete barrier started on
June 30, 2003. Concrete operations for the barrier rail will start in early July. Excavation has started for the approach
to the new vista point on the north side.

! Caltrans is forecasting that the new bridge will open to traffic in October 2003.
! On the south approach and interchange contract, stem and soffit pours are complete between Bents 6 and 7 of the

Crockett Viaduct. Deck formwork is in progress. Tub girders (to span between Pier 1 and Bent 7) will arrive on site
in early July. Concrete operations for the hinge on Bent 7 are scheduled for July. On the westbound on-ramp, the
deck has been poured from the south abutment to Bent 4 and from Bent 6 to the abutment on Pomona. Formwork
for the deck continues between Bents 4 and 6. Falsework erection is underway for the eastbound off-ramp from the
new bridge. On westbound I-80, concrete paving and grinding is complete. Construction of MSE Retaining Wall 2
for the road intersection at Pomona Street is nearing completion.

Retaining Wall at Pomona South Approach

Painting the Main Cable

Project Photos
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CARQUINEZ BRIDGE REPLACEMENT

Baseline
Budget

(June 2000)

213.7

116.0

7.0

16.0

10.6

43.7

9.6

16.5

433.2

Capital Outlay Construction

 Replacement Bridge and North Approach

 South Approach and Interchange

 Maintenance Facility (Phases I & II)

 1927 Bridge Demolition

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(June 2003)

Current
Forecast

(June 2003)

239.2

73.9

8.1

16.0

11.5

108.4

11.1

11.6

479.8

239.2

73.9

8.1

16.0

11.5

108.4

11.1

31.6

499.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

20.0

20.0

Expended 
to Date

(7/98 – 5/03) Notes

204.5

49.2

7.7

0.0

5.8

88.9

9.3

365.5

A

A

A

A

Complete

Baseline
(June 2000)

Dec 03

Feb 03

Mar 02

Mar 06

Jan 03

Construction Contract Completion

Replacement Bridge & North Approach

South Approach and Interchange (Phase 1)

Maintenance Facility

1927 Bridge Demolition

Project

New Facility Open to Traffic

Current
(June 2003)

Forecast
(June 2003)

May 04

Aug 03

Sep 02

Mar 06

Oct 03

May 04

Sep 03

Sep 02

Mar 06

Oct 03

SCHEDULE STATUS Variance

0

1

0

0

0

Notes

NOTES ACTION

A.  Based on current information, Bechtel estimates that potential claims and 
additional support services costs may increase the total project cost by an 
additional $20 million for a total project cost of $500 million. Bechtel will assist 
in the review of potential claims and support cost increases on the project. The 
results of this review will be included in a future PMP report.

Caltrans is seeking additional information 
in order to properly evaluate these 
potential cost increases.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION
Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties.  Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

! The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers.  This rehabilitation work is
being combined with a seismic retrofit project.

! The second project is to rehabilitate the existing
concrete deck on the bridge.  The cast-in-place
concrete riding surface (deck) has been worn over

time due to traffic and exposure to the marine
environment.  This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

Current Activities:  
! The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The

trestles are parallel for most of their length and diverge to carry traffic onto or from the upper or lower deck of the
main bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters) between Bents 1 and 29; the
eastbound trestle, serving the lower deck, is 3,635 feet (1,108 meters) between Bents 1 and 37. The trestle replacement
procedure consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck,
installing a temporary interior work trestle, and installing interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH)
piles at the mid-span of every other existing 50-foot (15 meter) deck section. Pile installation includes driving and
drilling-out the casing, installing reinforcing steel, concrete infill and casing removal. When installation of the interior
piles is well advanced, the operation is repeated on the exterior, where a section of exterior bridge deck is removed and
exterior piles are installed. After installation of the piles, pile caps will be cast in place below the existing
superstructure, atop the opposing new interior and exterior piles. Following pile cap construction, one trestle at a time
will be closed at night for superstructure replacement. Each night, two of the existing 50-foot (15 meter) sections will be
removed and replaced with one 100-foot (30 meter) precast section.

! Construction continues from west to east on the interior sections of the existing eastbound and westbound trestles.
Interior pile installation is currently at Bent 24 of 37 with drill-out and concrete infill of the pile casings at Bents 17
through 19 of 37. 

! Interior trestlework is not on the critical path and progress is minimal. 
! Exterior demolition of the guardrail and a six feet width of bridge deck started in April 2003 for the upper (westbound)

trestle. The work is progressing from west to east. The first exterior CIDH pile was installed at Bent 1 on June 6, 2003.
Installation of the first bent cap is forecast for July.

Deck Rehabilitation

West Trestle & Fender
Rehabilitation

0 31 2

miles

0

kilometers

321

First exterior pile (Bent 1) Exterior demolition for pile installation

Project Photos
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline
Budget

(June 2000)

33.9

5.4

0.0

0.0

6.1

45.4

33.0

9.0

0.0

0.0

11.4

53.4

98.9

West Trestle and Fender Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Subtotal

Deck Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency

 Subtotal

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(June 2003)

Current
Forecast

(June 2003)

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 5/03) Notes

0.0

0.7

0.0

20.5

21.2

0.0

0.3

0.0

0.0

0.3

21.5

Baseline
(June 2000)

Dec 04

Sep 06

Construction Contract Completion

West Trestle and Fender Rehabilitation

Deck Rehabilitation

Project

New Facility Open to Traffic

Current
(June 2003)

Forecast
(June 2003)

Dec 05

Jul 07

Dec 05

Jul 07

SCHEDULE STATUS Variance

0

0

Notes

A 

A

B

NOTES

A.  Caltrans is reporting a forecast completion in late 2005 for the retrofit project with 
the deck rehabilitation to follow.

Caltrans is reviewing the forecast 
completion date of the deck 
rehabilitation contract.

B.  The existing facility remains open to traffic during all phases of construction. None.

ACTION
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SAN MATEO-HAYWARD BRIDGE WIDENING
In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge.  The current project completed the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880.  The project includes the following
features: 

! Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

! Extension of the existing west-bound HOV lane
one mile west along the eastern approach from 
Interstate 880

! Construction of a new pedestrian/bicycle
overcrossing of State Route 92

! Expansion of the existing toll plaza

! Improvements to the Hayward Shoreline Interpretive
Center

Current Activities:  
! On the bridge-widening contract, construction is complete and both trestles are open to traffic. Caltrans accepted

the contract on March 6, 2003 and is in the process of closing the contract and resolving claims on the project. Final
settlement of outstanding claims may require utilization of project contingency.

Pedestrian Overcrossing

Project Construction Progress and Photos

Mini Toll Plaza

Trestle looking west
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline
Budget

(June 2000)

124.8

29.2

4.4

8.9

15.5

1.5

19.3

203.6

0.2

0.1

0.0

0.1

0.3

203.9

Widening

Capital Outlay Construction

 Widen Trestle

 Widen Roadway

 Construct Mini Toll Plaza

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

West Approach Planting

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(June 2003)

Current
Forecast

(June 2003)

128.9

26.1

6.3

8.6

40.1

1.5

6.0

217.5

0.2

0.1

0.0

0.1

0.3

217.8

128.9

26.1

6.3

8.6

40.1

1.5

6.0

217.5

0.2

0.1

0.0

0.1

0.3

217.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 5/03) Notes

126.4

25.5

6.0

3.3

31.9

0.5

193.5

0.0

0.0

0.0

0.0

193.5

A

A

Complete

Complete

Complete

Complete

 

Baseline
(June 2000)

Dec 02

Nov 02

Nov 02

Sep 02

May 08

Dec 02

Construction Contract Completion

Widening

 Widen Trestle

 Construct Mini Toll Plaza

 Widen Eastern Approach

       Pedestrian Overcrossing

West Approach Planting

 West Approach Replacement Planting

Project

New Facility Open to Traffic

Current
(June 2003)

Forecast
(June 2003)

Feb 03

Nov 02

Sep 01

Sep 02

May 08

Nov 02

Feb 03

Nov 02

Sep 01

Sep 02

May 08

Nov 02

SCHEDULE STATUS Variance

0

0

0

0

0

Notes

NOTES ACTION

A.  Final settlement of outstanding claims may require utilization of 
the project contingency.

Caltrans is currently working with the 
contractor to resolve all outstanding claims
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I-880/SR-92 INTERCHANGE IMPROVEMENT
As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its
approaches, RM 1 identified the need to improve and
reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the 
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations.  Various alternatives are under
consideration and are being assessed as part of the
environmental process.

Current Activities:  
! The Final Environmental Impact Statement/Report (FEIS/R) has been reviewed by Caltrans headquarters. After

incorporation of headquarters' comments, the FEIS/R will be forwarded to the Federal Highway Administration
(FHWA) for formal approval. A Record of Decision (ROD) is anticipated in August 2003.

San Mateo - Hayward Bridge

miles

0 1 2

1 2

kilometers

0

I-880/SR-92 Interchange
Improvement

Existing Interchange; looking west Alternative H Interchange; looking west

Project Photos
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline
Budget

(June 2000)

70.3

20.8

8.0

0.0

25.1

124.2

I-880/SR-92 Interchange Improvement

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(June 2003)

Current
Forecast

(June 2003)

94.4

24.1

0.3

10.0

5.5

134.2

84.4

24.1

10.3

10.0

21.0

149.7

COST STATUS 
($ Million) Variance

-10.0

0.0

+10.0

0.0

15.5

15.5

Expended 
to Date

(7/98 – 5/03) Notes

0.0

13.3

0.0

0.0

13.3

A

B

A

A

Baseline
(June 2000)

Dec 06

Dec 06

Construction Contract Completion

I-880/SR-92 Interchange Improvement

Project

New Facility Open to Traffic

Current
(June 2003)

Forecast
(June 2003)

Jun 09

Jun 09

Jun 09

Jun 09

SCHEDULE STATUS Variance

0

0

Notes

NOTES

A.  Due to the delayed delivery of the project, additional funds may be necessary 
for escalation. Bechtel has forecast a potential project increase of $15 million, 
resulting in a total project cost of $150 million.

BATA will prepare a check estimate 
when 60% engineering design is 
achieved.

B.  Alameda County Transportation Authority (ACTA), which has committed 
nearly $10 million to the project for right-of-way costs, has requested to fund 
capital outlay construction instead of right-of-way with their Measure B funding.

BATA is evaluating ACTA's request.

ACTION
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DUMBARTON BRIDGE WEST APPROACH PROJECTS
RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge.  Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding: 

! The first project, sponsored by the City of East Palo
Alto, modified the U.S. Route 101/University Avenue
interchange.  This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

! The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange.  The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from
University Avenue to Marsh Road will be widened
from four to six lanes. 

Current Activities:  
! On the Bayfront Expressway (SR-84) widening contract, all construction barrier rails have been removed from the

project. Drainage ditches have been formed and poured. Final eastbound and westbound overlay paving started on
June 13, 2003 and will be completed in July 2003.

! Crash cushions have been installed at the Willow Road and University Ave intersection. Concrete islands and new
traffic lights are complete at the University Ave. intersection.

! Other paving, curb and gutter, electrical, and sidewalk construction continue at various locations of the project. 
! The Ravenswood Triangle between Willow Road and University Avenue has been restored as a wetland with the

creation of mounds and ponds.

Dumbarton
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U.S. 101/University Ave.
Interchange

Bayfront Expressway �
Widening

Final Paving

Project Photos

Final Paving
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline
Budget

(June 2000)

3.8

0.0

0.0

0.0

3.8

24.8

4.4

1.3

3.3

33.8

37.6

US101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency

  Subtotal

Bayfront Expressway (SR84) Widening

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency

  Subtotal

  Project Total (a)

 (a) Totals may be rounded

Current
Budget

(June 2003)

Current
Forecast

(June 2003)

3.8

0.0

0.0

0.0

3.8

26.6

8.7

0.2

0.5

36.0

39.8

3.8

0.0

0.0

0.0

3.8

26.6

8.7

0.2

0.5

36.0

39.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 5/03) Notes

3.7

0.0

0.0

3.7

20.2

6.8

0.2

27.2

30.9

 

Complete

Baseline
(June 2000)

Apr 00

Mar 03

Mar 03

Construction Contract Completion

US 101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Bayfront Expressway (SR84) Widening

Project

New Facility Open to Traffic

Current
(June 2003)

Forecast
(June 2003)

Apr 00

Oct 03

Oct 03

Apr 00

Sep 03

Sept 03

SCHEDULE STATUS Variance

0

-1

-1

Notes

NOTES ACTION

 A.  Caltrans is forecasting an increase of $2.2 million for capital outlay support. The additional costs will likely 
require additional funds.





APPENDICES
Appendix A:  Project Budget Adjustments
Appendix B:  Current Approved Contract Change Orders 
Appendix C:  Project Cost Summary Details



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program
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APPENDIX A – LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000):  Baseline budgets as established by BATA in June 2000 for each project 
 within the overall program.

Current Budget:  Budget currently serving as the baseline for monitoring purposes.  The 
 current budget is equal to the established June 2000 budget, plus or 
 minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans 
construction contract allotments.

Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects 
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and 
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.

Current Budget for the Carquinez Bridge revised by BATA.

Current Budget for the Benicia-Martinez Bridge revised by BATA.

Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised  
by BATA.

Current Budget for the Bayfront Widening project revised by BATA.

10/2000 

11/2000

01/2001 

03/2001

10/2001

12/2001 

06/2003
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JUNE 2003
BENICIA-MARTINEZ BRIDGE

New Bridge

04-006034

    Subtotal

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

    Subtotal

    Subtotal

    Subtotal

1 Only approved CCOs for the month are listed in Appendix B.  

2 Funding Source(s) 
 S = Supplemental work 
 C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget. 

Toll Plaza

04-006044

South Approach

04-006094

No Approved Change Orders for  

June 2003

47.0

52.0

58.1

61.0

62.0

63.0

73.0

Contract is complete.

 

C

C

C

C

C

C

C

 

  

 

  

4,980.3

0.0

192.2

5,172.5

4.3

17.5

3,500.0

1,400.0

23.5

35.0

0.0

I-680/I-780

Interchange

04-006064

Marina Vista

Interchange

04-006054

Totals for

June 20033

Resize Junction Boxes

Revise Spacing of Ferrule Loops

Support and Cave-in Cost

Temporary Suspension-Superstructure Work

Fiber Optics Splice Cabinets

Gamma Gamma Tube Video

Top Deck Access Opening Frame 4

34.0

36.0

51.0

55.0

C

C 

C 

C

0.8

176.1

5.0

10.3

Elec - AC Transfer/Disconnect

Bent 10

Add Concrete Retaining Wall #3

SCADA

0.0

No Approved Change Orders for  

June 2003
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B-203008/June

APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JUNE 2003
CARQUINEZ BRIDGE

1 Only approved CCOs for the month are listed in Appendix B. 

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 
3 Approved CCO cost total is within the approved current contract budget. 

Carquinez Bridge 

Replacement

04-013014

South Approach and

Crockett Interchange

04-013054

    Subtotal

Bridge/
Contract

    Subtotal

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 

June 20033

Bridge Security

Coordination

Cable Band Castings Mapping Costs

70.0

107

100

No Approved Change Orders for

June 2003

C

C

C

76.1 

100.0

10.1

Maintenance 

Facility

04-013084

    Subtotal    

 

Contract is complete.

 

 

186.2

0.0

186.2
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JUNE 2003
SAN MATEO-HAYWARD BRIDGE

Pedestrian

Overcrossing

04-045044

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2 Cost

($1000's) Schedule

Impacts

Totals for 

June 20033

1 Only approved CCOs for the month are listed in Appendix B.  

2 Funding Source(s)
 S = Supplemental work

Widen Roadway

04-045034

    Subtotal

Subtotal

    Subtotal

Widen Trestle

04-045014

Mini-Toll Plaza 

04-045024

Contract is complete.

Contract is complete.

Contract is complete.

0.0

0.0

0.0

0.0

No approved Change Orders for June 2003.   
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JUNE 2003
DUMBARTON BRIDGE

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2 Cost

($1000's) Schedule

Impacts

Totals for 

June 20033

1 Only approved CCOs for the month are listed in Appendix B.  

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 
3 Approved CCO cost total is within the approved current contract budget. 

    Subtotal

Bayfront Widening

04-015114

 

 

    Modify Existing Barrier27 C 5.0

5.0

5.0
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APPENDIX C – PROJECT COST SUMMARY DETAILS

EA 
Number

00609x

006099

006094

00603x

006039

006034

00604x

006049

006044

00605x

006059

006054

00606x

006069

006064

South Approach

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total South Approach

New Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

 Total New Bridge

Toll Plaza & Administration Building

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Toll Plaza & Admin.

I-680/Marina Vista Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total I-680/MV I/C

I-680/I-780 Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

 Total I-680/I-780 I/C

Baseline
Budget
 June-00

Current 
Budget
June-03

3.5

7.0

6.0

16.5

31.9

4.1

247.3

0.0

283.3

6.2

0.0

22.8

29.1

10.7

7.4

43.2

61.4

18.7

1.7

80.8

0.0

101.2

3.7

7.7

7.0

18.4

42.3

2.5

307.5

10.1

362.4

10.8

0.0

21.4

32.2

15.7

2.0

45.1

62.8

25.1

1.7

54.7

20.9

102.4

Current 
Forecast
June-03

3.7

7.7

7.0

18.4

42.3

2.5

314.0

10.1

368.9

10.8

0.0

21.4

32.2

15.7

2.0

45.1

62.8

25.1

1.7

54.7

20.9

102.4

Expended1 
to Date

(7/98 – 5/03)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

6.4

0.0

6.4

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Northern Bridge Group

3.6

7.2

6.7

17.5

30.3

0.8

113.3

3.2

147.7

8.2

0.0

7.6

15.9

11.7

1.9

12.5

26.2

16.9

1.4

31.1

1.5

50.9

Note

The following sheets provide detailed cost information for each of the bridge projects.  Capital Outlay 

Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects.  The 

Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge 

summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation 

assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished 

materials, supplemental construction work, and construction contingencies.

Project 2003 – New Benicia-Martinez Bridge

1 Unaudited

Project Cost Summaries
          ($ Millions)



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-203008/June

Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

Other Budgeted Capital

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Non-BATA Funding

Project Contingency (BATA)

 Total New Benicia-Martinez Bridge

Project 3002 – Carquinez Bridge Replacement

Replacement Bridge & North Approach 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Replacement Bridge &  
 N. Approach

South Approach & Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total South Approach & I/C

Maintenance Facility Phase I & II

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Maint. Facility Ph I & II

Demolition – 1927 Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Demo – 1927 Bridge

Baseline
Budget
 June-00

Current 
Budget
June-03

7.1

0.9

28.1

36.1

78.2

21.1

428.2

0.0

58.4

586.0

7.5

0.5

30.0

37.9

105.0

14.4

465.8

31.0

36.6

652.8

Current 
Forecast
June-03

7.5

0.5

30.0

37.9

105.0

14.4

472.2

31.0

287.1

904.8

Expended 
to Date

(7/98 – 5/03)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

6.4

0.0

245.6

252.0

2.9

0.0

0.0

2.9

73.7

11.4

171.3

4.7

261.1

Note

Project 2003 – New Benicia-Martinez Bridge (cont'd)

(a)

 

01301x

013019

013014

 
 

01305x

013059

013054

01309x

013099

013094

 

17.7

3.0

213.7

234.4
 

22.7

5.0

116.0

143.7

0.7

1.6

7.0

9.3

2.0

0.0

16.0

18.0

64.7

3.0

239.2

306.9
  

32.1

5.0

73.9

110.9

4.7

1.6

8.1

14.5

5.2

0.0

16.0

21.2

64.7

3.0

239.2

306.9
 

32.1

5.0

73.9

110.9

4.7

1.6

8.1

14.5

5.2

0.0

16.0

21.2

0.0

0.0

0.0

0.0
 

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

55.6

3.3

204.5

263.4
 

25.8

4.6

49.2

79.6

4.4

1.4

7.7

13.5

1.9

0.0

0.0

1.9

(b)

(c)

(d)

Notes

(a) Includes EA 00601*, 00608*, 0060A*, 0060C*, 0060F*, 0060G*, 0060H*

(b)  Includes EA 00453*, 01301*, 01303*, 01304*

(c)  Includes EA 01302*, 01305*, 04700*

(d) Includes EA 00607*, 01308*



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-303008/June

EA 
Number

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency

 Total Carquinez Bridge

Baseline
Budget
 June-00

Current 
Budget
June-03

0.6

0.0

10.6

11.2

43.7

9.6

363.3

16.5

433.2

1.7

1.5

11.5

14.7

108.4

11.1

348.7

11.6

479.8

Current 
Forecast
June-03

1.7

1.5

11.5

14.7

108.4

11.1

348.7

31.6

499.8

Expended 
to Date

(7/98 – 5/03)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

20.0

20.0

1.2

0.0

5.8

7.1

88.9

9.3

267.3

365.5

Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

(e)

0438Ux

0438U9

0438U4

5.4

0.0

33.9

0.0

6.1

45.4

0.7

0.0

0.0

34.6

0.0

35.4

0.7

0.0

0.0

34.6

0.0

35.4

0.0

0.0

0.0

0.0

0.0

0.0

0.7

0.0

0.0

20.5

21.2

(f)

(c)

Notes

(e)  Includes EA 01306*, 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X* 

(f)  Includes EA 04382*, 04383*, 0438U*

(g)  Total reimbursements made to the City of Richmond for current allocation.

Project 4003 – Richmond-San Rafael Bridge – West Trestle and Fender Rehabilitation 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total R-SR Bridge – W. Trestle &
 Fender Rehabilitation

04152x

041529

041524

9.0

0.0

33.0

0.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

0.0

0.0

0.0

0.0

0.0

0.0

0.3

0.0

0.0

0.3

0.3

Project 4002 – Richmond-San Rafael Bridge – Deck Rehabilitation

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency

 Total R-SR Bridge – Deck Rehab

Richmond Parkway (Non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Richmond Parkway

Total Northern Bridge Group

non-Caltrans

non-Caltrans

non-Caltrans

0.0

0.0

5.9

5.9

1123.9

0.0

0.0

5.9

5.9

1227.2

0.0

0.0

5.9

5.9

1499.2

0.0

0.0

0.0

0.0

272.0

0.0

0.0

2.4

2.4

650.5

(g)

Appendix C – Project  Cost  Summary Details  (cont’d)



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-403008/June

Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

04501x

045019

045014

04503x

045039

045034

04502x

045029

045024

Widen Trestle  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Widen Trestle

Widen Roadway

Capital Outlay Support

Capital Right of Way

Capital Outlay

  Total Widen Roadway

Construct Mini Toll Plaza 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Mini Toll Plaza

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency 

 Total San Mateo-Hayward Bridge 
 Widening

Baseline
Budget
 June-00

Current 
Budget
June-03

7.9

0.0

124.8

132.7

4.3

1.0

29.2

34.5

1.7

0.0

4.4

6.1

1.6

0.5

8.9

11.0

15.5

1.5

167.3

19.3

203.6

22.8

0.0

128.9

151.7

6.0

0.0

26.1

32.1

3.8

0.0

6.3

10.1

7.5

1.5

8.6

17.6

40.1

1.5

169.9

6.0

217.5

Current 
Forecast
June-03

22.8

0.0

128.9

151.7

6.0

0.0

26.1

32.1

3.8

0.0

6.3

10.1

7.5

1.5

8.6

17.6

40.1

1.5

169.9

6.0

217.5

Expended 
to Date

(7/98 – 5/03)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

19.8

0.0

126.4

146.1

6.0

0.0

25.5

31.4

2.4

0.0

6.0

8.4

3.7

0.5

3.3

7.5

31.9

0.5

161.0

193.5

Note

Project 6004 – San Mateo-Hayward Bridge Widening 

(h)

(i)

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*

San Mateo-Hayward Bridge – West Approach Replacement Planting  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

Total SM-H Bridge W. Approach
Replacement Planting

04860x

048609

048604

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Southern Bridge Group



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-503008/June

Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

23317x

233179

233174

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total I-880/SR-92 I/C Improve.

Baseline
Budget
 June-00

Current 
Budget
June-03

20.8

8.0

70.3

0.0

25.1

124.2

24.1

0.3

94.4

10.0

5.5

134.2

Current 
Forecast
June-03

24.1

 10.3

84.4

10.0

21.0

149.7

Expended 
to Date

(7/98 – 5/03)
Net 

Change

0.0

+10.0

-10.0

0.0

15.5

15.5

13.3

0.0

0.0

13.3

 (j)

Note

I-880/SR-92 Interchange Improvement 

(k)

(l)

Notes:

(j) Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(l) Includes EA 01511* and 01512*

Dumbarton Bridge West Approach Projects  

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total US-101/University Ave.

Bayfront Expressway (SR-84) Widening 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

  Total Bayfront Expressway (SR-84)

Total Southern Bridge Group

00487x

004879

004874

0.0

0.0

3.8

3.8

4.4

1.3

24.8

3.3

33.8

365.7

0.0

0.0

3.8

3.8

8.7

0.2

26.6

0.5

36.0

391.8

0.0

0.0

3.8

3.8

8.7

0.2

26.6

0.5

36.0

407.3

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

17.4

0.0

0.0

3.7

3.7

6.8

0.2

20.2

27.2

237.7

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title 

 costs, and sale of excess lands.

3.  Capital outlay includes construction bid items, supplemental construction work, state furnished materials, 

 construction contingencies, and external third party agreements.


